UPPER TRUCKEE RIVER FOCUSED WATERSHED GROUP

Meeting Minutes

July 7, 2003
Kim Melody, TRCD Watershed Coordinator, called the meeting to order at 2:05 p.m.

Attendees:

Mary Fiore-Wagner – LRWQCB
Dan Kikkert – El Dorado County


Kim Melody – TRCD


Holly Nattress – TRCD

Paul Wisheropp – Entrix

Brian Wilkinson – CTC 



Jerry Dion – TRPA     

Cyndie Walck – State Parks
Joe Pepi – CTC 


Tim Oliver – TRCD 

Chuck Taylor – NRCS 

Jerry Owens – NRCS

Steve Peck – CSLT


Stephan Schuster – CDM 

                 Mary Lou Moshbacher – STPUD
Russ Wigart – CSLT
Paul Sweeney - NRCS

1. Introductions

Self-introductions were made by attendees.

2.   Upper Truckee River, Middle Reach, Design Coordination

Tim Oliver started the discussion with an update on the progress of projects in the Middle Reach (Airport Reach) of the Upper Truckee River. Within the Middle Reach, there are six individual reaches with multiple landowners. Since the completion of the Environmental Assessment, Feasibility Report and Conceptual Design Plans, efforts have been made by several agencies to secure additional funding for the Design and Construction phases of this project. A proposal prepared by Tim Oliver (TRCD) was selected by the U. S. Bureau of Reclamation for designing and permitting restoration on the Mosher property (reaches 1 & 2, from the Hwy 50 Bridge at Carrow’s upstream to just north of the Airport). Reaches 3 & 4 (through the Airport) are owned by the City of South Lake Tahoe and they are seeking support from CTC through SEZ and Fish and Wildlife funds. Reach 5 (just south of the Airport) is primarily under Forest Service ownership. Reach 6 is owned by CTC and currently they are developing a Scope of Work with Entrix for design and permitting of this reach. Preliminary discussions have been made between CTC and the Forest Service regarding the development of a MOU to include reach 5 with planning on reach 6. It may also be feasible to include reach 5 with reaches 3 and 4. 
The consensus for proceeding with the design phase is to hire one consultant for the entire middle reach. However, at this point it is anticipated that there could be two consultants because Entrix may be used for the CTC property (Sunset Stables) and possibly reach 5. An RFP will be sent out for reaches 1 through 4, and is expected to out sometime in September 2003. The Bureau of Reclamation funds may also be available in September. 
In addition to the MOU between CTC and the Forest Service, it will be critical to develop a MOU with all agencies and landowners involved in the middle reach project area. Coordination on design is essential to account for merging reach boundaries with specific objectives. CTC has suggested having an outside reviewer such as Eric Larsen with UC Davis to review project design as it becomes complete. It was suggested to have Eric Larsen because he is already under contract with CTC. 
The next step is to have a meeting to begin the process of defining coordination efforts and developing steps to proceed with reaching project implementation. Jerry Dion has volunteered to arrange this meeting which is scheduled for later this month. 
The meeting was adjourned at 2:40 pm.

